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PROJECT # FR571_51

Project
Update

US 15 Monocacy
Boulevard

Interchannge

JULY 2015

Long-Awaited US 15 Project Begins

SHA awarded the construction contract to Kibler Construction Co.,
with Notice to Proceed (NTP) on May 15, 2015. Work this summer
has included erosion and sediment control preparations. A formal

groundbreaking is scheduled Aug. 19.

Recently Completed Work: Upcoming Work:
Crews have installed Erosion and e Setting up Automated Speed
Sediment Controls Enforcement through the

Maryland SafeZones program
e Installing storm drain system

Current Work Areas: .
(pipe and access structures)

Crews are working in the Monocacy e Constructing temporary
Boulevard area, east of US 15, to Monocacy Boulevard
construct a temporary road as well e Constructing new railroad
as the permanent future roadway

crossing at intersection of
Monocacy Boulevard. A weekend
detour will scheduled in
September for this work.

alignment.

(" ATTEND THE GROUNDBREAKING CELEBRATION! )

y WHAT: JOIN LOCAL ELECTED OFFICIALS AND THE PROJECT TEAM
TO CELEBRATE THE FORMAL START OF CONSTRUCTION

WHEN: WEDNESDAY AUGUST 19, 2015, AT 11:00 AM
WHERE: 1915 SAWMILL COURT (AT THE INTERSECTION OF

k CHRISTOPHERS CROSSING). WEAR STURDY WALKING SHOES. J

Above: Currently, Monocacy Boulevard ends witha T
intersection at US 15.

PROJECT AT A GLANCE

LOCATION: US 15 AT MONOCACY BOULEVARD,
NORTH OF FREDERICK

COST: $70.1 MILLION

SHA PROJECT ENGINEER: SCOTT TURNER
CONTRACTOR: KIBLER CONSTRUCTION CO.
ANTICIPATED COMPLETION: SUMMER 2018

i
2%
O complete

Visit the project website at
tinyurl.com/monocacyinterchange

To submit comments or
questions, see the
feedback section on the

website or call the field

°
office at 301-644-0845. StatBnghWEly
Administration



http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectInformation.aspx?projectno=FR5715110
http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectComments.aspx?projectno=FR5715110

